Change Order

No. 1

Date of Issuance: January 7, 2010
Effective Date: January 7, 2010

Project: MCCDC - Mt. Sterling Rogers Elementary School Site Improvements
Owner: Mercer County Community School Corporation
Owner's Contract No.: NA

Contract For: Mt. Sterling Rogers Elementary School Site Improvements
Date of Contract: October 8, 2008

Contractor: R.H. Martin
Engineer's Project No.: BRG-8803

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Refer to attached list of change order work items

Attachments: Change Order 1 Work Item List and supplemental information for work items 1, 2, 3, 4, 5, 6, 7, 8 and 9.

CHANGE IN CONTRACT PRICE:

Original Contract Price:
$118,840.00

Contract Price prior to this Change Order:
$118,840.00

Increase of this Change Order:
$8,733.15

Contract Price incorporating this Change Order:
$127,573.15

CHANGE IN CONTRACT TIMES:

Original Contract Times: ☐ Working days ☐ Calendar days
Substantial completion (days or date): November 20, 2009
Ready for final payment (days or date): ☐

Contract Times prior to this Change Order:
Substantial completion (days or date): November 20, 2009
Ready for final payment (days or date): ☐

Increase of this Change Order:
Substantial completion (days or date): November 20, 2009
Ready for final payment (days or date): ☐

Contract Times with all approved Change Orders:
Substantial completion (days or date): November 20, 2009
Ready for final payment (days or date): ☐

RECOMMENDED: 
By: [Signature]
Date: 1/7/2010

ACCEPTED: 
By: [Signature]
Date: 1/7/2010

CONTRACTOR: 
[Signature]
Date: 1/7/2010

Approved by Funding Agency (if applicable): 
[Signature]
Date: 1/7/2010

Prepared by the Engineers' Joint Contract Documents Committee and endorsed by the
Associated General Contractors of America and the Construction Specifications Institute.
Change Order

No. 2

Date of Issuance: January 12, 2010
Effective Date: January 12, 2010

Project: MCCSD - Broad Ripple Elementary Schools Site Improvements
Owner: Marion County Community School Corporation
Owner's Contract No.: N/A

Contractor: R.M. Martin
Engineer's Project No.: BRG-6600

The Contract Documents are modified as follows upon execution of this Change Order:
Description: Refer to attached list of change order work items.

Attachments: Change Order 1 Work Item List and supplemental information for work items 1, 2, and 3.

CHANGE IN CONTRACT PRICE:

Original Contract Price:
$118,540.00

Contract Price prior to this Change Order:
$127,273.15
Increase of this Change Order:
$13,223.00
Contract Price incorporating this Change Order:
$140,496.15

CHANGE IN CONTRACT TIMES:

Original Contract Times: □ Working days □ Calendar days
Substantial completion (days or date): November 20, 2009
Ready for final payment (days or date): __________

Contract Times prior to this Change Order:
Substantial completion (days or date): November 20, 2009
Ready for final payment (days or date): __________
Increase of this Change Order:
Substantial completion (days or date): November 20, 2009
Ready for final payment (days or date): __________
Contract Times with all approved Change Orders:
Substantial completion (days or date): November 20, 2009
Ready for final payment (days or date): __________

RECOMMENDED: [Signature]
By: [Title] (Authorized Signature)
Date: 1-12-10

ACCEPTED: [Signature]
By: [Title] (Authorized Signature)
Date: __________

ACCEPTED: [Signature]
By: [Title] (Authorized Signature)
Date: 1-13-10

Approved by Funding Agency (if applicable): [Signature]
Date: __________

Prepared by the Engineers' Joint Contract Documents Committee and endorsed by the Associated General Contractors of America and the Construction Specifications Institute.